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2020 Everett Overlays

Granite Construction Company

Baseline Master Schedule
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NIGHT WORK

Rucker Ave - 46th St SE to Pacific Ave (Sch A)

Milling

Loops /Replace Junction Boxes

mg.

Paving

Utilities/Monument Adjustment (Daytime work)

Striping

Hewitt Ave - West End of RR Bridge to East End of Broadway Intersecti

on (Sch A)

Milling

Loops /Replace Junction Box

Paving

Utilities/Monument Adjustment (Daytime work)

Striping
Pacific Ave - Broadway to McDougall Ave (Sch E)

Milling

Loops

Paving

Utilities/Monument Adjustment (Daytime work)

Striping
DA OR
Broadway - Madison St to 52nd St (Sch A)
Milling
Loops
Paving D D D

Utilities/Monument Adjustment

Striping

Colby Ave - 23rd St to 19th St& 21st St (Sch A)

Milling

Loops

Paving

Utilities/Monument Adjustment

Striping
Broadway Alleys-2300 Block to 2700 Block (Sch A)

[ Milling

‘Paving

116th St SE - 19th Ave SE East to City Limits (Sch A)

Milling

Loops

Paving

Utilities/Monument Adjustment

Striping

Barbara Lane - E Glenn Dr to Beverly Lane (Sch A)

Milling

Paving

Utilities

Striping

W Glenhaven Dr - Glenhaven Dr to 48th St SW (Sch A)

Milling

Paving

Utilities/Monument Adjustment
Smith Island 4th St SE (East) Mitigation Trail (Sch B)

‘ Paving
Smith Island Langus River Front (Sch C)

‘ Paving
Smith Island 4th St SE (West) (Sch D)

‘Paving
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